
GROUT DELIVERY NUMBERS

• Total Volume ≈ 39,800 yd3  

• ~10 yd3 per Truck

• 6 Trucks per Hour (max)

• Pour 8 Hrs each 10 Hr Day

• 4 Days per Week

PUREX TUNNEL 2
INTERIM STABILIZATION PROGRESS

October 4, 2018

Tunnel 2 Bulk Fill – 4.6 % Complete

Tunnel Profile View
(Illustrative only)

Weather Delays – none to date

Grout Delivery Issues – none to date

Grout Equipment Issues – 2 hours due to grout pumps

Monitoring Equipment Issues – none to date

Resource Limitations – none to date

Grout Flowability Issues – none to date

Grouting Risk Tracking

H=26’

W=35’

HEADLINES

This Week

No safety events this week

1,619 cubic yards of grout 

174 trucks

Total To Date 

No safety events 

1,619 cubic yards of grout 

174 trucks

Forecasted Completion – March 2019

Note: Forecast accounts for holidays, but
does not include contingency for risks
listed above


